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Project Roadmap
From early planning through construction, here's how this project comes to life — and where things stand today.

www.mandandc.com

Planning & Early-Stage
Development

Application Submission &
Mid-Stage Development

Timeline: Fall 2026

Public Permitting Process

Timeline: Winter 2026

Late-Stage Development

Timeline: 2027 – Late 2028

Project Construction

Timeline: Phase 1 through 2029

Execute land purchase
agreements

Conduct initial
environmental
assessments and title /
real estate diligence

Submit large load
application and begin the
utility interconnection
process

Initial open house(s) and
community listening

Additional open house(s)
and community
stakeholder meetings

Incorporate community
feedback into project
design

Complete initial site
designs and initial utility
studies

Begin environmental
agency consultation

Permit application
submitted; jurisdictional
review and public input
begins

Public hearing process
seeking approval of:

Rezoning
Special Use Permit

Planning and Zoning
Commission meeting

City Council meeting

Detailed engineering
design, equipment
procurement, and
finalization of load
service and utility
agreements

Continue seeking
community input and
incorporating it into site
design

Obtain state and local
regulatory permits

Engineering design
complete and
construction agreements
finalized

Begin site work

Continue coordination
with local authorities and
emergency services for
smooth, well-managed
construction

Construction of Phase 1
complete
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